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Organization 

Project X Physics Study, Marc Kaducak 

Å Project Office 

Project Manager S. Holmes Deputy Project  Manager  TBD  

Project Scientist/Accelerators S. Nagaitsev International Coordinator S. Mishra  

Project Scientist/Experiments R. Tschirhart  Budgeting/Scheduling E. Peoples 

Project Engineer M. Kaducak Financials M. Smith  

Å Level 2 
CW Linac  R. Kephart, V. Lebedev 

Pulsed Linac N. Solyak 

Main Injector/Recycler I. Kourbanis 

Experimental Facilities R. Tschirhart 

Conventional Facilities R. Alber 

Å Level 3 
Complete complement assigned 

 

1.0 Project X 

1.1  

Project 

Management 

1.2  

CW Linac 

1.4  

MI/ Recycler 

1.3  

Pulsed Linac 

1.6  

Conventional 

Facilities 

1.5  

Experimental 

Facilities 

Russ Alber and Jonathan 

Hunt of FESS do the real 

siting work 
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Process (Oversimplified) 

Functional Requirements 

Concepts, Alternatives 

Costing 

Trade Studies, Value Engineering 

Alternative Selection 
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Most 

relevant 

to this 

workshop 
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Siting Considerations 

(no particular order of priority) 

ÅFunctionality 

ÅEffects on Operating Programs 

ÅUpgradeability 

ÅMaintainability 

ÅCost (total system and life cycle) 

ÅAesthetics 

ÅEnvironmental Impact 
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Project X Reference Design 
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3 MW @ 3 GeV  

200 kW @ 8 GeV  

2 MW @ 120 GeV  

1-GeV 

Stage1: to Booster 
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Example Power Staging Plan   

for the Research Program 
  

 

 

Program: 

 

 

 

Onset of  NOvA 

operations in 2013 

Stage-1: 

1 GeV CW Linac driving 

Booster & Muon, n/edm 

programs 

Stage-2:   

Upgrade to 3 

GeV CW Linac 

Stage-3:   

Project X RDR 

 

Stage-4:  

Beyond RDR:  

8 GeV power upgrade 

to 4MW 

MI neutrinos 470-700 kW** 

 

515-1200 kW** 

 

1200 kW 2450 kW 2450-4000 kW 

8 GeV Neutrinos 15 kW  + 0-50 kW** 0-42 kW* + 0-90 kW** 0-84 kW*  0-172 kW*  3000   kW  

8 GeV Muon program  

e.g, (g-2),  Mu2e-1 

20 kW  0-20 kW*  0-20 kW*  0-172 kW*  1000   kW  

1-3 GeV Muon 

program, e.g. Mu2e-2 

 ----- 80 kW 1000 kW 1000 kW 1000   kW 

Kaon Program 0-30 kW**  

(<30% df from MI) 

0-75  kW** 

(<45% df from MI) 

1100 kW 1870 kW 1870   kW  

 

Nuclear edm ISOL 

program 

 none 0-900 kW 0-900 kW 0-1000 kW  0-1000 kW 

Ultra-cold neutron 

program 

 none  0-900 kW 0-900 kW 

 

0-1000 kW  0-1000 kW 

Nuclear technology 

applications 

 none 0-900 kW 0-900 kW 0-1000 kW  0-1000 kW 

  

# Programs: 

 

     4 

  

      8 

  

     8 

  

     8 

  

     8 

  

Total max power: 

  

735 kW  

  

2222 kW  

  

 4284 kW 

  

 6492  kW 

  

11870kW 

*  Operating point in range depends on MI energy for neutrinos. 

** Operating point in range is depends on MI injector slow-spill duty factor (df) for kaon program.  
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Priority is currently on 

design, costing of Stage 1 

Linac and interfaces to 

experiments 
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ñReference Designò 
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-Most flexible for expandability 

-Not a compact layout for connecting Linac to Booster 



Stage 1 Linac - Folded in 

Parking Lot 
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-Compact layout 

-Complications in maintaining front end 



Stage 1 Linac - Straight in 

Parking Lot 
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-Improves maintainability vs. folded 

-Aesthetically controversial 



Stage 1 Linac ï Use of 

existing Linac space 
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-Potential savings 

-Requires extended operations downtime 
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Staged 

Layout ï 

Parking Lot 

Linac 

12 

Alternate 1 GeV 

Linac Routing to 

Booster (not yet 

studied) 
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Staged Layout ï Linac 

Upstream of AP0 (C. Polly) 


